COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2013

ESTI MATE SUMVARY 11:17: 38
CONTI D C19252 ESTI MATE NO 0002 PROG SPEC YR 2005
PCON: 19252- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 33.0 DAYS TIME ALLOW 7/3/2013 FI XED COVPLETI ON DATI
K- 16- W BRI DGE REPLACEMENT PERCENT TI ME: 50. 00 ORI G TIME ALLOW 7/3/2013 FI XED COVPLETI ON DATI
PROJECT NO ERO67A- 029
K- 16- W BRI DGE REPLACEMENT
NAME OF ROAD: 067A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 05/ 31/ 2013 DATE TI ME STARTED 04/ 29/ 2013
9002 N. MOORE RD. DATE LET 01/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 15/ 2013 DATE ACCEPTED
LI TTLETON CO 80125 303-791-5642 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,303, 280.00 PARTI Ol PATI NG $ 574,121.12 $ 305, 249. 07
AWARD PRQIECT AMT: $ 1,060, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 44. 05% TOTAL EARNI NGS 574,121. 12 305, 249. 07
FUNDS AVAI LABLE: $ 729, 158. 88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 574, 121. 12 305, 249. 07
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -15,151. 30 -8,121.31
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 558, 969. 82 297, 127.76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 558, 969. 82 297, 127. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 297, 127. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19252-BI D ESTI MATE RUN 06/ 07/ 2013
PRQIECT: ER067A- 029 ESTI MATE NO 0002 11:17: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 500 34,538. 94
69, 077. 87000 1. 000 69, 077. 87
0010 631-00100 *Hi ghway Design & Construction 1. 000 0.334
LS 0. 035 14, 421. 70
412, 048. 69000 0. 369 152, 045. 97
0015 700- 70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70018 F/ A Roadway Snoot hness | ncentive 7, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70380 F/ A Erosi on Control 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 724,406.56 $ 48, 960. 64 $ 221,123. 84



CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19252-BI D ESTI MATE RUN 06/ 07/ 2013
PRQIECT: ER067A- 029 ESTI MATE NO 0002 11:17: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0060 631-10002 *Bridge Design and Construction 1. 000 0.181
LS 0. 400 213,721.21
534, 303. 03000 0.581 310, 430. 06

CAT 0300 CURRENT AMI  $ 534,303.03 $ 213,721.21% 310, 430. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0065 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1.000 31,578.74
31, 578. 74000 1. 000 31,578.74
0070 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 800 8,012.78
10, 015. 97000 0. 800 8,012.78
0075 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2. 000 2,975.70
1, 487. 85000 2.000 2,975.70

CAT 0400 CURRENT AMI  $ 44,570.41 % 42,567.22 $ 42,567. 22

PRQJIECT TOTAL CURRENT AMI $ 1,303,280.00$ 305, 249.07 $ 574,121. 12



